

ID	WBS	Task Name	Duration
1	SPT.SPI	Project Initiation	8 days
2	SPT.SPI.PC	Project Charter	6 days
3	SPT.SPI.SW	Statement of Work	1 day
4	SPT.SPI.PA	Project Approval	1 day
5	SPT.SPP	Project Planning	25 days
6	SPT.SPP.SW	Scope of Work	1 day
7	SPT.SPP.WB	Work Breakdown Structure	1 day
8	SPT.SPP.BAC	Project Budget Estimate	1 day
9	SPT.SPP.PS	Project Schedule	16 days
10	SPT.SPP.RA	Project Risk Assessment	3 days
11	SPT.SPP.CP	Project Communication Plan	1 day
12	SPT.SPP.CCL	Project Closure Check List	1 day
13	SPT.SPP.PPA	Project Plan Approval	1 day
14	SPT.SPE	Project Execution	42.67 days?
15	SPT.SPE.PE	Pre-Implementation	4 days
16	SPT.SPE.PE.001	Send implementation schedule to Casa staff	4 days
17	SPT.SPE.PE.002	Deploy FireSIGHT Management system on ESXi host	1 day
18	SPT.SPE.PE.003	Notify all Casa staff of the maintenance	1 day
19	SPT.SPE.PE.004	Take backup of Cisco ASA software and configuration settings	1 day
20	SPT.SPE.IPS	IPS Implementation	8 days?
21	SPT.SPE.IPS.001	IPS Implementation	0 days?
22	SPT.SPE.IPS.003	Send system-down notification to Casa staff	1 day
23	SPT.SPE.IPS.004	Install SSD on Cisco ASA5515-X	1 day
24	SPT.SPE.IPS.005	Upgrade Cisco ASA firewall software	1 day
25	SPT.SPE.IPS.006	Configure existing client HA firewall pair with IPS licensing	1 day
26	SPT.SPE.IPS.007	Test connectivity of all interfaces to ensure normal network function	1 day
27	SPT.SPE.IPS.008	Send system-up notification to Casa staff	1 day
28	SPT.SPE.IPS.009	Configure FireSIGHT Management System Virtual Machine	1 day
29	SPT.SPE.IPS.010	Send email to stakeholders that IPS implementation is complete	1 day
30	SPT.SPE.PI	Post Implementation	24.67 days?
31	SPT.SPE.PI.001	Post Implementation	0 days?
32	SPT.SPE.PI.002	Conduct one training session of four hours on use of system, reporting, and build	0.67 days?
33	SPT.SPE.PI.003	Update network documentation as part of project turnover	1 day?
34	SPT.SPE.PI.004	IPS in Learning Mode	21 days?
35	SPT.SPE.PI.005	Tune IPS to ensure proper detection and action on traffic types	1 day?
36	SPT.SPE.PI.006	Conduct one bandwidth test on Casa network	1 day?
37	SPT.SPC	Project Project Closure	8 days
38	SPT.SPC.PCC	Perform Closure Checklist	3 days
39	SPT.SPC.PCC.001	Contract Ts&Cs	1 day
40	SPT.SPC.PCC.002	Transfer Deliverable	1 day
41	SPT.SPC.PCC.003	Customer Review	1 day
42	SPT.SPC.CA	Customer Acceptance	1 day
43	SPT.SPC.LLR	Lessons Learned Recap	1 day
44	SPT.SPC.PAA	Project Artifact Archival	1 day
45	SPT.SPC.RPR	Release Project Resources	2 days
46	SPT.SPC.RPR.001	Decommit Resources	1 day
47	SPT.SPC.RPR.002	Release Personnel Resource	1 day